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development program. In fact, the use of additional Redstones
would evidently interfere with the Jupiter development program
at both the production shops and the firing range.

1In order to carry out this additional three shat program during
the IGY, it is esseatial that autherization 1o do 8o be fortheoming
by February 1, 1956, We recommend that such autharization be

4. Recommendation Te additional Vanguard attempts. It has been
sugdeatod that six mare satellite Taunching vehicles b added to the
Vanguard program in order to increase the chanees of eventual
success. Considering firing schedules and availsble manpower,
‘we doubt that such a plan would be able to contribute much to the
satellite program during the IG¥ . We therefore do not coneur in
this proposal unless it can be clearly shown that indeed the extra
attempts at Launching can be made within the year. In any event,
we regard additional effort in the Jupiter -C program along the lines
In paragragh 3 sbove would be very much more useful and

appropriate. m W
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